

अखिल भारतीय आयुर्विज्ञान संस्थान, नई दिल्ली

निदेशक कार्यालय

फा.सं.40-30/2024-स्था.।

19.12.2024

कार्यालय ज्ञापन

विषय: हृद् वक्ष केंद्र में कैथ लैब के समय पर प्रापण हेतु परामर्शी संबंधी।

अधोहस्ताक्षरी द्वारा चिंता के साथ यह नोट किया गया है कि हृद् वक्ष केंद्र में नई कैथ लैब के प्रापण में अत्यधिक देरी हो रही है। इससे रोगियों, रेजीडेंटों और संकाय-सदस्यों को असुविधा हो रही है और यदि समय से नई कैथ लैब का प्रापण नहीं किया गया एवं इसे समय पर आरंभ नहीं किया गया तो इसके कारण सेवाओं में कटौती हो सकती है।

तदनुसार, ऐसी स्थिति से बचने के लिए, यह वांछित है कि नई कैथ लैब के लिए निविदा को 31 जनवरी 2025 तक अंतिम रूप दे दिया जाए और 31 मार्च 2025 से पहले नई कैथ लैब को आरंभ करने के लिए सभी प्रयास किए जाएं।

कार्रवाई: अध्यक्ष, हृद् विज्ञान विभाग

यदि हृद् विज्ञान विभाग 31 जनवरी 2025 तक कैथ लैब के लिए निविदा को अंतिम रूप देने में सक्षम नहीं है, तो अधोहस्ताक्षरी को अन्य एम्स के लिए की जा रही इसी तरह के प्रापण की तर्ज पर उक्त कैथ लैब के प्रापण में मदद के लिए स्वास्थ्य एवं परिवार कल्याण मंत्रालय के एक सार्वजनिक क्षेत्र के उपक्रम से अनुरोध करना पड़ सकता है।

प्रो. एम श्रीनिवास

निदेशक

वितरण: (इसे अपने नियंत्रणाधीन सभी अधिकारियों को भी परिचालित करने के अनुरोध सहित)

1. संकायाध्यक्षगण (शैक्षिक, अनुसंधान, परीक्षा)
2. अपर निदेशक (प्रशासन)
3. चिकित्सा अधीक्षक, (एम्स)
4. सभी केंद्र-प्रमुखगण/अध्यक्ष, एनसीआई, झज्जर
5. सभी विभागाध्यक्षगण
6. वरिष्ठ वित्त सलाहकार
7. प्रभारी-आचार्य, कम्प्यूटर सुविधा

ALL INDIA INSTITUTE OF MEDICAL SCIENCES, NEW DELHI
OFFICE OF DIRECTOR

F.No. 40-30/2024-Estt.I

19.12.2024

OFFICE MEMORANDUM

Sub: Advisory regarding timely procurement of Cath Labs in Cardio Centre reg.

The undersigned has noted with concern that there is an inordinate delay in the procurement of new Cath Labs in the Cardio Centre. This is causing inconvenience to the patients, residents & faculty and may lead to curtailment of services, if the new Cath Labs are not procured and commissioned intime.

Accordingly, to mitigate such a scenario, it is desired that the tender for new Cath Labs be finalized by 31st January 2025 and all efforts should be made to commission the new Cath Labs before 31st March 2025.

Action: Head, Dept. of Cardiology

In case the Dept. of Cardiology is not able to finalize the tender for the Cath Labs by 31st January 2025, the undersigned maybe constrained to request a PSU of MoHFW to help in the procurement of the said Cath Labs on the lines of the similar procurements being done for other AIIMS.

 19/12/2024

Prof. M Srinivas

Director

Distribution (with a request to also circulate it to all officials under their control)

1. Dean/s (Academic, Research, Examination)
2. Addl. Director (Admin)
3. Medical Superintendent (AIIMS)
4. Chiefs' of all Centres / Head, NCI Jhajjar
5. Heads' of all Departments
6. Sr. Financial Advisor
7. Prof. I/c Computer Facility